Monthly Progress Report
Chenega Global Services, LLC

~ Contract Number:
EP-S7-09-08
Task Order:
0021 Former Lyons
Diecasting Facility Site,
Buckner, MO
Site Project Code:
A7X3RP0O0
" Period of Performance:
January 5, 2011 -September 23, 2011
Billing Period: July 1, 2011 - July 31, 2011
Task Order Ceiling: $12,215.73

Invoice Total:
$825.93

1. Description of current work accomplished:

OSM and PM attended meetings with EPA and completing invoicing.
RAs completed additional title document collection and began updating
report.

2. Deliverables:

On February 23, 2011, CGS submitted the draft report.
CGS received a request for additional title work and is currently completlng
that work and updating the draft report.

3. Outstanding Issues/QA/QC Status/Resolutions:

On Januéry 21, 2011 a Mod was issued for this task order to add hours for
the change in scope - CGS will complete a property title search to five years
prior to ownership by Lyons Diecasting Company.

On Wednesday lanuary 26, 2011 EPA and CGS met to discuss the corporate
successorship of the Site PRP. EPA decided that CGS should obtain corporate
documents from the MO Secretary of State for each entity associated with
the site property.

On February 23, 2011, CGS submitted the draft report.

On July 19, 2011 a mod was issued to add funding to the task order for
additional title work dating back to 1920.

4. Project Activity Next Period:

_ . OO
a. Estimated Direct Labor Hours for August: [Jj

b. Estimated August Costs: $0 30291997

Estimated labor hours are for updating the draft report
5. Travel/ODC:




a. Supplies: $8.53 ($8.00 + G&A) - title document copies

b. Travel: $0
c. Total: $8.53

6. Percentage of Work Completed:

90%

7. Cumulative Work Completed:

a. Work Completed: [ Total hours have been tasked to Former Lyons
Diecasting for project planning and administrative activities, title search,

corporate succession and draft PRP Search Report (x2).
b. Tasks: Project Planning, title search, corporate succession, and PRP

Search Report.

c. Dollars Expended: $9,861.92

Current Hour Breakdown by CLIN:

Current
Month's  [Cumulative |[Hours % CLIN
Total CLIN |Hours Hours Remaining [%CLIN Used |Remaining
Program Manager 7 [ ] [ ] [ ]
On-Site Manager 12 B [ ] [ ]
Regulatory Analyst 125 B [ ]
Records Specialist 120 | | [ [ |

Budget Breakdown:

Total ODC

Remaining $158.47
Total Budget

Remaining $2,353.81
Total Expended  |59,861.92

Percent Remaining

19.28%
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